



WEDDIN SHIRE COUNCIL PRESS RELEASE

MAIN STREET UPDATE

Works for the Grenfell Main Street for the week commencing **31 October 2022** includes:

Proposed Works	Expected timeframe*
The drainage grated kerb inlet outside 77 Main St. (Union Bank building) will have concrete connections to the existing Kerb and Gutter and adjoining footpath.	1-2 weeks
A small section of gutter on the SE corner of the roundabout is to be repaired	1-2 weeks
The kerb and gutter outside the motel will be completed in Forbes Street	1-2 weeks

The expected timeframe will change dependent on the weather conditions and availability of contractors and staff. There may also be delays in works commencing due to these conditions.

There may be instances where construction fencing has been erected for the safety of pedestrians and road users however the works have been completed. Please note that the works being carried out will cause minimal traffic disturbance.

Recently we have completed works which may still have fencing erected:

1. Repositioning of a kerb inlet drainage pit and construction of adjoining kerb and gutter and footpath at Forbes St. / Main St. intersection SE corner.
2. Location of electrical conduits and installation of electrical power pits at the southern and northern entrances to the Forbes St. / Main St. roundabout.

Council is liaising directly with business owners to ensure they are aware of the works being carried out in advance. If you have any questions or concerns, please do not hesitate to contact us on (02) 6343 1212. For afterhours emergencies please phone 0490 034 981 or visit www.weddin.nsw.gov.au.

Update as at 31 October 2022

Noreen Vu
GENERAL MANAGER