



# WEDDIN SHIRE COUNCIL PRESS RELEASE

## MAIN STREET UPDATE

Works for the Grenfell Main Street for the week commencing 7 November 2022 includes:

Proposed Works	Expected timeframe*
Irrigation pressure testing	One day
The kerb and gutter outside the motel will be completed in Forbes Street	1-2 weeks
Sub-drainage works from outside the Railway Hotel	1-2 weeks

The expected timeframe will change dependent on the weather conditions and availability of contractors and staff. There may also be delays in works commencing due to these conditions.

There may be instances where construction fencing has been erected for the safety of pedestrians and road users however the works have been completed. Please note that the works being carried out will cause minimal traffic disturbance.

Recently we have completed works which may still have fencing erected:

1. Repositioning of a kerb inlet drainage pit and construction of adjoining kerb and gutter and footpath at Forbes St. / Main St. intersection SE corner.
2. Location of electrical conduits and installation of electrical power pits at the southern and northern entrances to the Forbes St. / Main St. roundabout.
3. The drainage grated kerb inlet outside 77 Main St. (Union Bank building) concrete connections to the existing Kerb and Gutter and adjoining footpath.
4. A small section of gutter on the SE corner of the roundabout repaired.

Council is liaising directly with business owners to ensure they are aware of the works being carried out in advance. If you have any questions or concerns, please do not hesitate to contact us on (02) 6343 1212. For afterhours emergencies please phone 0490 034 981 or visit [www.weddin.nsw.gov.au](http://www.weddin.nsw.gov.au).

Update as at 7 November 2022  
Noreen Vu  
**GENERAL MANAGER**