



WEDDIN SHIRE COUNCIL PRESS RELEASE

MAIN STREET UPDATE

Works for the Grenfell Main Street for the weeks commencing **13 February 2023**:

Proposed Works/Inspections	Expected timeframe*
<p>Excavation and construction of the inside lane on western (southern) side of Main Street has begun outside Farm and Fable on Monday. Works will progress from the inside lane and work down towards the Mid-Western Highway but will stop in line with current works.</p> <ul style="list-style-type: none">• Temporary traffic controls are in place which will include traffic diversions around construction site.• Two-way traffic lanes will be open. Parallel parking will be limited and we apologise for the inconvenience caused.	<p>Up to ten days including excavation, concrete pour and curing time.</p>

The expected timeframe will change dependent on the weather conditions and availability of contractors and staff. There may also be delays in works commencing due to these conditions.

There may be instances where construction fencing has been erected for the safety of pedestrians and road users however the works have been completed. Recently completed works are provided in the Appendix.

Please note at all times, workers may be on foot.

Please note that the works being carried out will cause minimal traffic disturbance however we apologise that parking will be limited in places as we proceed with construction.

Council is liaising directly with business owners to ensure they are aware of the works being carried out in advance. If you have any questions or concerns, please do not hesitate to contact us on (02) 6343 1212. For afterhours emergencies please phone 0490 034 981 or visit www.weddin.nsw.gov.au.

Update as at 13 February 2023

Noreen Vu
GENERAL MANAGER



APPENDIX – COMPLETED WORKS

Recently we have completed works which may still have fencing erected:

1. Repositioning of a kerb inlet drainage pit and construction of adjoining kerb and gutter and footpath at Forbes St. / Main St. intersection SE corner.
2. Location of electrical conduits and installation of electrical power pits at the southern and northern entrances to the Forbes St. / Main St. roundabout.
3. The drainage grated kerb inlet outside 77 Main St (Union Bank building) and concrete connections to the existing kerb and gutter and adjoining footpath.
4. A small section of gutter on the SE corner of the roundabout repaired.
5. Irrigation pressure testing and controller and telemetry testing.
6. Sub-drainage works western end (towards Railway Hotel)
7. The subsoil drainage installation is continuing with a 40 metre section from the Frazer and Bradley Newsagency toward Forbes Street.
8. The kerb and gutter outside the Grenfell Motel will be completed in Forbes Street (Note this task was kerb and gutter only, not the adjoining pavement). This will create the future garden bed and tree planting in this area.
9. Sub-drainage works (Western end) towards Happy Inn Chinese Restaurant.
10. Stratavault systems have been installed at western end.
11. Centre island sections of lean mix concrete at western end have been completed (pending one).
12. CCTV Cameras along Main Street from the Roundabout at Main and Forbes Streets up to the Grenfell Medical Centre energised.
13. Concrete driveway at Grenfell Motel completed. Vehicles are able to exit this premise onto Main Street.
14. Inspection by Council Officers, Public Works Advisory and Regional NSW 16 January 2023.
15. Roundabout works complete and re-opened from 25 January 2023. Approaches to roundabout on western and eastern side complete.
16. Pavement on western (northern) side has been completed up towards the Mid-Western Highway. Asphalt will occur at a later programmed date.