



WEDDIN SHIRE COUNCIL PRESS RELEASE

MAIN STREET UPDATE

Works for the Grenfell Main Street for the weeks commencing **17 April 2023:**

Proposed Works/Inspections	Expected timeframe*
Excavation and construction of road section on the eastern (southern) side of Main Street is in progress between Forbes Street Roundabout to the crossing in front of the IGA. <ul style="list-style-type: none">• Temporary traffic controls are in place, which will include traffic diversions around construction sites.• Two-way traffic lanes will be open. Parking will be limited and we apologise for the inconvenience caused.	Up to ten days including excavation, concrete pour and curing time.
Planned road closure – Western end for essential road works (asphalt). <ul style="list-style-type: none">• Preparation of site is ongoing this week with works carried out at the western end.	Wed 19 April to Fri 21 April 2023
Temporary pedestrian crossing established in front of the Beauty Spot. Please note that there are two crossings currently operational to allow the community to identify the temporary crossing before we temporarily close the existing crossing to undertake works in the near future.	

The expected timeframe will change dependent on the weather conditions and availability of contractors and staff. There may also be delays in works commencing due to these conditions.

There may be instances where construction fencing has been erected for the safety of pedestrians and road users however the works have been completed. The Appendix contains recently completed works.

Please note at all times, workers may be on foot.

Please note that the works being carried out will cause minimal traffic disturbance however we apologise that parking will be limited in places, as we proceed with construction.

Council is liaising directly with business owners to ensure they are aware of the works being carried out in advance. If you have any questions or concerns, please contact us on (02) 6343 1212. For afterhours emergencies please phone 0490 034 981 or visit www.weddin.nsw.gov.au.

Update as at 17 April 2023
Noreen Vu
GENERAL MANAGER



APPENDIX – COMPLETED WORKS

1. Recently we have completed various works with an emphasis on the concrete road pavement between Forbes Street and the Mid Western Highway.
2. Sub soil drainage pipelines designed to intercept underground water flows have been installed both sides of Main Street between Forbes Street and the Mid Western Highway.
3. Concrete road pavement in Main Street between Forbes Street and the Railway Hotel, north side, has been completed. The remaining short section to join the Mid Western Highway will be constructed in coming weeks
4. Concrete road pavement on western (northern) side complete. Concrete road pavement on internal western (southern) side complete.
5. Eight strata vault installations have been completed in the section from Forbes Street to the Mid Western Highway with the remaining four to be constructed after the south side concrete pavement construction. Strata vaults are a 3 metre by 3 metre underground plastic matrix that greatly enhances the health and growth rate of the advanced tree plantings.
6. CCTV footage of the drainage pipe network has detected a failure in a section of pipe that has since been excavated and repaired.
7. Erection of the outreach arms of streetlights between Forbes Street and the Mid Western Highway. Lights will be energised separately.

Other completed works previously reported

8. Repositioning of a kerb inlet drainage pit and construction of adjoining kerb and gutter and footpath at Forbes St. / Main St. intersection SE corner.
9. Location of electrical conduits and installation of electrical power pits at the southern and northern entrances to the Forbes St. / Main St. roundabout.
10. The drainage grated kerb inlet outside 77 Main St (Union Bank building) and concrete connections to the existing kerb and gutter and adjoining footpath.
11. A small section of gutter on the SE corner of the roundabout repaired.
12. Irrigation pressure testing and controller and telemetry testing.
13. The kerb and gutter outside the Grenfell Motel has been completed in Forbes Street (Note this task was kerb and gutter only, not the adjoining pavement). This will create the future garden bed and tree planting in this area.
14. Centre island sections of lean mix concrete at western end have been completed (pending one).
15. CCTV Cameras along Main Street from the Roundabout at Main and Forbes Streets up to the Grenfell Medical Centre energised.
16. Concrete driveway at Grenfell Motel completed. Vehicles are able to exit this premise onto Main Street.
17. The construction of the Forbes Street roundabout commenced on 27 December 2022 and the last concrete pour was on 7 January 2023. A remarkable achievement by local tradesmen to complete in record time
18. Inspection by Council Officers, Public Works Advisory and Regional NSW 16 January 2023.