



WEDDIN SHIRE COUNCIL MAIN STREET UPDATE

Works for the Grenfell Main Street for the weeks commencing **25 September 2023 onwards:**

Proposed Works/Inspections	Expected timeframe*
Landscaping and irrigation works within garden beds	Ongoing
Kerb and guttering works	Ongoing

The majority of construction activities have been undertaken in relation to the Main Street Renewal and Beautification Project. The project is now winding down with the final landscaping and installation of kerb and gutter works over the next few weeks. Following this update, there will be no more weekly updates unless required.

There may be instances where construction fencing, tape and barriers have been erected for the safety of pedestrians and road users however the works have been completed. The Appendix contains recently completed works.

Please note at all times, workers may be on foot.

Please note that the works being carried out will cause minimal traffic disturbance however we apologise that parking will be limited in places, as we proceed with construction. Council is liaising directly with business owners to ensure they are aware of the works being carried out in advance.

If you have any questions or concerns, please contact us on (02) 6343 1212. For afterhours emergencies please phone 0490 034 981 or visit www.weddin.nsw.gov.au

Update as at 25 September 2023

Noreen Vu
GENERAL MANAGER



APPENDIX – COMPLETED WORKS

1. Milling works on Weddin Street, Burrangong Street and Short Street.
2. Asphalt at eastern end of project and Forbes Street approaches has been completed.
3. Completion of lean mix concrete.
4. Mature trees of Ornamental Pear and Autumn Blaze Maple have been planted at the western end and eastern end.
5. Japanese Box planted in garden beds.
6. Completion of the hotmix/asphalt pour on the western end of Main Street.
7. Streetlights energised at western end and eastern end.
8. Concrete road pavement between Forbes Street and the Mid Western Highway (western end/bottom end).
9. Sub soil drainage pipelines designed to intercept underground water flows have been installed both sides of Main Street between Forbes Street and the Mid Western Highway.
10. The construction of the Forbes Street roundabout.
11. Strata vault installations have been completed in the section from Forbes Street to the Mid Western Highway. Strata vaults are a 3 metre by 3 metre underground plastic matrix that greatly enhances the health and growth rate of the advanced tree plantings.
12. CCTV footage of the drainage pipe network has detected a failure in a section of pipe that has since been excavated and repaired.
13. Erection of streetlights including outreach arms between Forbes Street and the Mid Western Highway. Lights will be energised separately.
14. Repositioning of a kerb inlet drainage pit and construction of adjoining kerb and gutter and footpath at Forbes St. / Main St. intersection SE corner.
15. Location of electrical conduits and installation of electrical power pits at the southern and northern entrances to the Forbes St. / Main St. roundabout.
16. The drainage grated kerb inlet outside 77 Main St (Union Bank building) and concrete connections to the existing kerb and gutter and adjoining footpath.
17. A small section of gutter on the SE corner of the roundabout repaired.
18. Irrigation pressure testing and controller and telemetry testing.
19. The kerb and gutter outside the Grenfell Motel has been completed in Forbes Street (Note this task was kerb and gutter only, not the adjoining pavement). This will create the future garden bed and tree planting in this area.
20. CCTV Cameras along Main Street from the Roundabout at Main and Forbes Streets up to the Grenfell Medical Centre energised.
21. Concrete driveway at Grenfell Motel completed. Vehicles are able to exit this premise onto Main Street.